What is the minimum cost of crashing the following project by 4 days?

	

	

	

	

	

	


	
	Normal 
	Crash Time 
	Normal 
	Crash 
	Immediate 

	Activity 
	Time (days) 
	(days) 
	Cost 
	Cost 
	Predecessor(s) 

	

	

	

	

	

	


	A
	6
	5
	$ 900
	$1,300
	—

	B
	8
	6
	300
	800
	—

	C
	4
	3
	500
	700
	—

	D
	5
	3
	900
	1,900
	A

	E
	8
	5
	1,000
	1,900
	C
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