A project involving the installation of a computer system comprises eight activities.

The following table lists immediate predecessors and activity times (in weeks).

Activity    Immediate Predecessor            Time

A

-



3                     

B

-



6

C

A



2

D

B,C



5

E

D



4

F

E



3

G

B,C



9

H

F,G



3

1) Draw a Project Network

2) What are the critical activities

3) What is the expected project completion time.

