You will learn how to use PERT/CPM models using Excel 

 Assignments:
Solve the following CPM/PERT Network Analysis problem:

Given the following network and activity time estimates,  determine (ES, LS, EF, LF) earliest and latest activity times, slack, the expected project completion time and variance, and the probability that the project will be completed in 27 days or less.
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