Refer to the information provided by the following table.  Draw the network, compute slacks, determine the critical path(s) and the duration of the project.

	Activity
	Time (day)

	Start Node
	End Node
	

	1
	2
	3

	1
	3
	6

	1
	4
	2

	2
	5
	7

	2
	6
	0

	3
	6
	2

	4
	6
	4

	5
	6
	9

	5
	8
	4

	6
	7
	8

	7
	9
	3

	8
	10
	1

	9
	10
	5

	
	
	


Equation: Slack = LF (latest finish) – EF (earliest finish)
