Task time estimates for a production line setup project at Robert Klassen’s Ontario factory are as follows. 

	

	

	


	
	
	Immediate 

	Activity 
	Time (in hours) 
	Predecessors 

	

	

	


	A
	6.8
	—

	B
	6.8
	—

	C
	4.7
	A

	D
	7.6
	B, C

	E
	7.7
	B, C

	F
	7.7
	D

	G
	5
	E, F

	

	

	


	
	
	


What is the expected project length? 
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  hours

Round your answer to 1 decimal place; for example, 12.3 .
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