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4. Find the critical path.
al times and the crash times, along with the associated

b. The following table shows the norm
costs for each activity.

at \ Here is a network with the activity
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A 7 6 $7,000 $ 8,000
B 3 2 5,000 7,000
C 4 3 9,000 10,200
D 5 4 3,000 4,500
E 2 1 2,000 3,000
F 4 2 4,000 7,000
G 5 4 5,000 8,000

If the project is to be shortened by four days, show which activities, in order of reduction,
would be shortened and the resulting cost.



       

